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Unit Managers Meeting: 100-FR-1

450 Hills St., Room 47
Richtand, Washington
February 20, 1991
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The purpose of this meeting was to discuss the status of the 100-FR-1 operable
unit.

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
Attachment #2 - Attendance List
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Attachment i1
Meeting Summary and Summary of Commitments and Agreements

100-FR-1 Unit Managers Meeting
February 20,1991

John Stewart reported that negotiations for a contract with EBASCO and
CH2M Hill failed due to high cost estimates. A new contractor, Tetratech, has
started on the 100-FR-1 operable unit work plan. A site visit is scheduled
for tomorrow. The work plan will be delivered on April 15. The task order
will be modified to include preparation of a cost estimate for the RI/FS work.
The Corps of Engineers will also start preparation of the safety documentation
and NEPA documentation.
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ATTACHMENT #2

Attendance List

100-FR-1 Unit Managers Meeting
February 20, 1991

Name Org. O.U. Phone

Allender, Robert B & C Ecology Support (503) 244-7005

Goodenough, Jim DOE-RL DOE O.U. (509) 376-7078

Cline, Chuck Ecology CERCLA Unit (206) 438-7556
Cross, Steve Ecology CERCLA Unit (206) 459-6675
Goldstein, Larry Ecology CERCLA Unit (206) 438-7018

^ Pamela Innis EPA Unit Manager (509) 376-5466
Sherwood, Doug EPA (509) 376-9529

`7^1 LaCombe, Donna PRC EPA Cont. (206) 624-2692

Fassett, Doug SWEC GSSC to DOE-RL (509) 376-3136
Fryer, Bill SWEC GSSC to DOE-RL (509) 376-9830.
King, Joe SWEC GSSC to DOE-RL (509) 376-4726

Healy, Kevin USACE DOE Support (205) 955-5170
Stewart, John USACE PM (509) 522-6331

^ Drost, Brian USGS EPA Support (206) 593-6510
- Staubitz, Ward USGS EPA Support (206) 593-6510

Moore, Clyde PMX Ecology Support (206) 455-2550

Farwick, Dana G. WHC QA (509) 376-8557
Patterson, Jim WHC ER Program (509) 376-9830
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